

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0049-0111	CT 154	ESSEX	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	CN	5/15/2024	6/26/2024	7/17/2024		7/24/2024		2024 STPX	215,000	350,000	
								w/ 172-513; 24AC24/25, Conv 24AC24						
0049-0111	CT 154	ESSEX	Replace Traffic Signal at CT 9 NB Ramps & Old Dump Rd & Install RR Devices	CN		11/6/2024	11/27/2024		7/24/2024		2025 STPX	1,000,000	1,000,000	
								w/ 172-513; Conv 24AC25						
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd (FD)	PE		4/17/2024	5/8/2024	FD			2024 VRUS	81,000	90,000	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN	10/9/2024	11/20/2024	12/11/2024		12/18/2024		2025 VRUS	1,647,000	1,830,000	
0063-0720	Asylum Avenue	HARTFORD	Intersection Improvements at Sigourney Street	CN		1/3/2024	1/24/2024		9/20/2023	a	2024 SIPH	1,608,000	1,608,000	
								Conv 22AC24; LRARP - 2016 Solicitation						
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave	RW		4/3/2024	4/24/2024				2024 SIPH	225,000	250,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave (FD)	PE		4/3/2024	4/24/2024	FD			2024 SIPH	607,500	675,000	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024				2024 Sect 154	2,033,118	2,033,118	
								Conv 21AC24						
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025				2025 Sect 154	2,133,856	2,133,856	
								Conv 21AC25						
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024				2024 Sect 154	989,655	989,655	
								Conv 21AC24						
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025				2025 Sect 154	1,055,021	1,055,021	
								Conv 21AC25						

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2026	Replaces 93-241; Annual Requirement			2026 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	2,200,000	2,200,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2026	Replaces 93-242; Annual Requirement			2026 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2027	Annual Requirement			2027 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP	PL		TBD	9/30/2028	Annual Requirement			2028 Sect 154	1,100,000	1,100,000	
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Street	CN	8/21/2024	10/2/2024	10/23/2024	LRARP - 2016 Solicitation	11/20/2024	t	2025 SIPH	434,430	482,700	
0102-0365	West Rocks Roa	NORWALK	Traffic Calming Imprvs. @ Various Locations	CN	10/16/2024	11/27/2024	12/18/2024	LRARP-2017 solicitation	12/25/2024	t	2025 SIPH	119,070	132,300	
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on Danbury Branch	CN	3/6/2024	4/17/2024	5/8/2024	w/ 117-163; 24AC24/25, Conv 24AC24	5/15/2024		2024 STPX	1,500,000	2,026,500	
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on Danbury Branch	CN		11/6/2024	11/27/2024	w/ 117-163; Conv 24AC25	5/15/2024		2025 STPX	3,238,500	3,238,500	
0135-0342	Broad Street	STAMFORD	Ped & Bike Safety Imprvs. From Atlantic St. to Greyrock Pl.	CN	10/2/2024	10/30/2024	11/20/2024	LRARP-2017 solicitation	11/27/2024	t	2025 SIPH	3,060,000	3,400,000	
0151-0337	Walnut Street	WATERBURY	Realign Int. @ East Farm & North Walnut Streets	CN	1/10/2024	2/7/2024	2/28/2024	LRARP-2017 solicitation	3/6/2024	t	2024 SIPH	652,500	725,000	
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN		8/7/2024	8/28/2024	Conv 22AC24; LRARP- 2017 solicitation	6/19/2024	t	2024 SIPH	1,055,448	1,055,448	
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street	CN	3/27/2024	5/8/2024	5/29/2024	w/ 173-519	6/5/2024		2024 SIPH	632,000	632,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		TBD	9/30/2024	Conv 20AC24			2024 Sect 154	518,776	518,776	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/7/2024	8/28/2024	Conv 22AC24			2024 SIPH	504,000	504,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/6/2025	8/27/2025	Conv 22AC25			2025 SIPH	504,000	504,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/5/2026	8/26/2026	Conv 22AC26			2026 SIPH	504,000	504,000	
0170-3695		STATEWIDE	Statewide Illumination Study (Term thru 5/31/26)	PL		12/20/2023	1/10/2024	PL MOD 02, Conv 23AC24			2024 VRUS	291,446	291,446	
0170-3697		STATEWIDE	Local Road Pavement Markings Study (Term thru 5/31/26)	PL		12/20/2023	1/10/2024	PL MOD 01, Conv 23AC24			2024 SIPH	350,000	350,000	
0170-3700		STATEWIDE	Speed Education & Enforcement - HRRR (Term thru 5/31/26)	TR		12/20/2023	1/10/2024	TR MOD 01, Conv 23AC24			2024 SIPR	1,197,110	1,197,110	
0170-3702		STATEWIDE	SHSP Implementation and Evaluation Plan (term thru 8/31/26)	PL		12/20/2023	1/10/2024	PL MOD 01, Conv 23AC24			2024 SIPH	1,480,000	1,480,000	
0170-3715	Various	STATEWIDE	Non-infrastructure Components of SRTS (Term thru 12/31/26)	PL		TBD	9/30/2024	RPM Forthcoming, must use subsidiary code YS80 in FMIS			2024 SIPH	378,178	420,198	
0170-3715	Various	STATEWIDE	Non-infrastructure Components of SRTS (Term thru 12/31/26)	PL		TBD	9/30/2024	RPM Forthcoming			2024 SRSN	479,802	479,802	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN	5/29/2024	7/10/2024	7/31/2024	24AC24/25, Conv 24AC24	8/7/2024		2024 SIPH	100,000	412,200	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN		11/6/2024	11/27/2024	Conv24AC25	8/7/2024		2025 SIPH	2,709,800	2,709,800	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (FD)	PE		9/20/2023	10/11/2023	10/24/202 FD, PE, MOD 01			2024 SIPH	831,000	831,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN	7/10/2024	8/21/2024	9/11/2024	24AC24/25, Conv 24AC24	9/18/2024		2024 SIPH	100,000	537,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN		11/6/2024	11/27/2024	Conv 24AC25	9/18/2024		2025 SIPH	3,833,000	3,833,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		11/15/2023	12/6/2023	11/21/202 FD, no add'l funds needed per DA Memo			2024 VRUS	0	0	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	RW		11/22/2023	12/13/2023	12/14/202 RW MOD 00			2024 VRUS	67,500	75,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN	6/12/2024	7/24/2024	8/14/2024		8/21/2024		2024 VRUS	1,502,100	1,669,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations	CN		9/20/2023	10/11/2023	10/24/202 Conv 23AC24; CN MOD 02 LB	8/16/2023	a	2024 SIPH	300,000	300,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations	CN		4/3/2024	4/24/2024	Conv 23AC24	8/16/2023	a	2024 SIPH	831,931	831,931	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations	CN	6/26/2024	8/7/2024	8/28/2024		9/4/2024		2024 SIPH	575,000	575,000	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		12/6/2023	12/27/2023	12/14/202 FD, no add'l funds needed per DA Memo			2024 SIPH	0	0	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals	CN	10/9/2024	11/20/2024	12/11/2024	Was SIPH	12/18/2024		2025 VRUS	450,000	450,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		8/14/2024	9/4/2024	FD			2024 Sect 154	90,000	90,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	1/29/2025	3/12/2025	4/2/2025		4/9/2025		2025 SIPH	2,580,000	2,580,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations	CN		12/20/2023	1/10/2024	CN MOD 02, Conv 23AC24	7/12/2023	a	2024 SIPH	1,500,000	1,500,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations	CN		3/6/2024	3/27/2024	Conv 23AC24	7/12/2023	a	2024 SIPH	2,029,987	2,029,987	
0171-0505	Various	DISTRICT 1	Install High Friction Surface Treatment (HFST)	CN	2/28/2024	4/10/2024	5/1/2024	Bal w/ Sect 154	5/8/2024		2024 SIPH	1,359,025	1,510,028	
0171-0505	Various	DISTRICT 1	Install High Friction Surface Treatment (HFST)	CN	2/28/2024	4/10/2024	5/1/2024	Bal w/ SIPH	5/8/2024		2024 Sect 154	3,079,775	3,421,972	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	RW		11/15/2023	12/6/2023	12/21/202 RW MOD 00			2024 VRUS	63,000	70,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		11/15/2023	12/6/2023	11/21/202 FD, PE MOD 01			2024 VRUS	60,300	67,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	CN	6/26/2024	8/7/2024	8/28/2024		9/4/2024		2024 VRUS	378,000	420,000	
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations	CN	3/27/2024	5/8/2024	5/29/2024		6/5/2024		2024 SIPH	365,000	365,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		2/7/2024	2/28/2024	FD			2024 Sect 154	30,000	30,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	3/20/2024	5/1/2024	5/22/2024		5/29/2024		2024 SIPH	710,000	710,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		2/28/2024	3/20/2024	FD			2024 VRUS	164,700	183,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN	3/27/2024	5/8/2024	5/29/2024		6/5/2024		2024 VRUS	944,100	1,049,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations	CN		11/8/2023	12/6/2023	11/16/202 CN MOD 03 1B; Conv 23AC24	9/20/2023	a	2024 SIPH	1,375,333	1,375,333	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations (FD)	PE		12/6/2023	12/27/2023	FD, PE, MOD 01			2024 SIPH	175,000	175,000	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations	CN	5/8/2024	6/19/2024	7/10/2024		7/17/2024		2024 SIPH	630,000	630,000	
0173-0522	Various	DISTRICT 3	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		4/10/2024	5/1/2024	FD, was SIPH			2024 VRUS	0	0	
0173-0522	Various	DISTRICT 3	Clearance Interval Retiming for Local Traffic Signals	CN	12/4/2024	1/15/2025	2/5/2025	Was SIPH	2/12/2025		2025 VRUS	850,000	850,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		1/1/2025	1/22/2025	FD			2025 Sect 154	150,000	150,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	6/18/2025	7/30/2025	8/20/2025		9/10/2025		2025 SIPH	4,330,000	4,330,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN		12/6/2023	12/27/2023	CN MOD 04; Conv 23AC24; was FIF-Road	8/9/2023	a	2024 SIPH	2,000,000	2,000,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN		3/6/2024	3/27/2024	Conv 23AC24; was FIF-Road	8/9/2023	a	2024 SIPH	2,037,387	2,037,387	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN		11/8/2023	12/6/2023	11/9/2023 CN MOD 04 LB; Conv 23AC24; was FIF-Road	9/20/2023	a	2024 SIPH	1,500,000	1,500,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN		3/6/2024	3/27/2024	Conv 23AC24; was FIF-Road	9/20/2023	a	2024 SIPH	1,563,100	1,563,100	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		2/21/2024	3/13/2024	FD			2024 VRUS	187,200	208,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN	3/6/2024	4/17/2024	5/8/2024		5/15/2024		2024 VRUS	1,072,800	1,192,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations (FD)	PE		1/24/2024	2/14/2024	FD			2024 SIPH	87,500	87,500	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations	CN	2/7/2024	3/20/2024	4/10/2024		4/17/2024		2024 SIPH	305,000	305,000	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		11/8/2023	12/6/2023	11/16/2023 FD, PE MOD 01			2024 VRUS	150,000	150,000	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals	CN	6/5/2024	7/17/2024	8/7/2024		8/14/2024		2024 VRUS	150,000	150,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		1/3/2024	1/24/2024	FD			2024 Sect 154	60,000	60,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	6/19/2024	7/31/2024	8/21/2024	24AC24/25, Conv 24AC24	8/28/2024		2024 SIPH	100,000	100,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN		11/6/2024	11/27/2024	Conv24AC25	8/28/2024		2025 SIPH	1,510,000	1,510,000	